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OL/NBPO WEEKLY REPORT - PERIOD ENDING 10 SEPTEMBER 1986

1. -Progress-Reports-on Tasks Assigned-by the DCI/DBCI.-and-DDA:

(C /J e +# a. The Deputy Director of Central Intelligence cancelled his tour
[¥ of the New Headquarters Building scheduled for 8 September 1986. The tour
STAT  will be rescheduled,at a later date.

ILLEGIB _ |
(2 /)F b. A technical representative from the New Building Project
= Office, OL, attended the Fine Arts Commission meeting on 8 September and

will continue to attend until completion of the New Headquarters Building
(NHB) . In order to further communication on the NHB, a briefing has been
prepared outlining specific areas of interest to the Commission. The
briefing was moved to 20 October due to the full agenda on 8 September.

STAT |

2. Items or-Events-of-Major Interest That Have Occurred During the
‘Proceding Week:

a. The New Building Project Office (NBPO), OL, has made
arrangements for transferring the non-secure telephone lines at the George
- Washington Memorial Parkway (GWMP) guardhouse (Gate 3) to the temporary
/ guardhouse due to be delivered to the Headquarters compound on .,
' 8 September. The temporary guardhouse will provide an<perting base for
the SPOs during construction of the new Security Control Center (SCC) at
STAT Gate 3 as part of the Bid Package 4 contract.

(S'I:AT

>

c. The new Headquarters North Loading Dock schedu/le has been
A received from the contractor. General Services Administration (GSA) is
ST 2 closely supervising the progress and turnover of this area set for no later
/"' than 29 October 1986. Upon completion, SOMAT will complete the relocation
of extractors, construction in the old dock area will commence for OIT, and
STAT  freight traffic will move from the South Dock area.
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d. Renovations at the Headquarters Powerhouse continue as part of
the New Headquarters Building Bid Package 3. The contractor continued
installation of the shielded control wire and conduits for the new gas

.1} turbine emergency generators. Installation of the next two chillers
/7~ continues with completion scheduled for November 1986. When completed, the
chilled water capacity will increase to 10,900 tons of refrigeration on
STAT  this critical Headquarters cooling system. |
ILLEGIB
1[ e. vSeven of the eight Uninterruptible Power Supply (UPS) systems
have been factory tested at the manufacturer's facility in Raleigh, NC.
-, Installation of the UPS systems is continuing in the New Headquarters
‘" Building with the last UPS system scheduled for testing in late September.
" When the eight UPS systems are installed, eight-megawatts-of critical power

STAT _ will be provided for fifteen minutes during a power outage.
SIAI

ILLE%‘:‘IB ’i({ f. 1Initial problems with the quality and timeliness of curbing
/ work on the Headquarters compound have been overcome. The curb replacement
4T is-epproximately -one-half- emtpketeé@o % % -of~curb
v/ work-wil -fatl. Ccurbs that will be
i tahe proper handicap access around the emfP® compound.
STAI Jemkedmgj nd]
l/ ") N
g :y g. Installation of the exterior drywall and inner wall windows on

4\/// the North Tower of the New Headquarters Building (NHB) is approximately 90%

' complete. Installation of the curtain wall glass is scheduled to begin in
late September on the North Tower and once completed, will provide

STAT  necessary weather protection. | |

STAT

3. Events Anticipated During the Coming Week:

q, ) ¥ a. QOp 9 September ¥986; the Chief, New Building Project Office,
OL, wilt-fee€ with Dewberry and Davis, the architects for the Routes
123/193 redesign. The purpose of the meeting 1£%0 provide a general
background briefing of -£His project, the architect's perspective on this
project,the specific design of a visual barrier separating Route 193 from
Section 7 of the Evermay community, and to decide on a date/time to brief
the Evermay community. The Evermay briefing will precede what hopefully

gTAT i the final meeting of the Traffic Advisory Committee.
TAT

Y b. Construction for the new jeguréty;Control Center at the George
Washington Memorial Parkway m.]l.:beg on rt 18 September. There
(J’, will be no traffic impact for the first six weeks. The Route 123 Security
Control Center is planned for completion by the end of October, ¥986+
Resurfacing of north lot will begin 15 September and continue in three
STAT  phases, ending in November.
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o L<ﬂ) c. On 12 September }9®§; The New Building Project Office, OL,
ot i provide a tour of the New Headquarters Building for senior Office of
STA Information Technology managers.

STAT

Chief, New Building Project Office

D/OL
C/FMD/CL

Sanitized Copy Approved for Release 2011/06/10 : CIA-RDP89-00063R000200210031-9



